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Attention: . 50X1
C Subject: Contract RD~128 -~ Work Order #l4, Task Order #1
50X1
Gentlemen:

The following is submitted for your information and also your
engineering personnel, which is applicable to performance under
this subject work order:

Report No, 9
Period Covered: 1 March 1958 -~ 28 March 1958

Fabrication and assembly of the remaining recorders and
amplifiers were completed; the units are presently being

inspected, After inspection the recorders will be tested
@ and prepared for delivery,

Additional funds were requested to complete all work on
this Work Order, Agency approval was obtained to cover
-additional expenditures of $2,407.37 and also a further
increase of $323,82 to cover the fabrication and installa-
tion of hold~dowm blocks for the amplifier circuit boards,

A1l work is expected to be completed by 15 April 1958, < Ho! wo !

Very truly yours,

50X1

Contract Administrator
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